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Generally speaking, systems engineering (SE) tool-sets face a dilemma balancing power 
and accessibility.   High-powered SE tools (MagicDraw, Cradle, Core, etc.) tend to be 
specialized and are available only to highly trained Systems Engineers, and/or through 
the use of a ‘back room’ developer team making the output products available to the 
broader team.   On the other hand, highly accessible tools (MS Word, Excel, etc.) do not 
have the power to implement SE in a rigorous manner.  
NASA has to test all aspects of the new human-rated Orion Multi-Purpose Crew Vehicle 
spacecraft prior to its first crewed mission. The test program includes uncrewed launch 
abort flight tests to demonstrate the capability to save the crew in the event that a launch 
failure occurs. Orion’s second abort flight test will be a low-altitude flight test known as 
“Ascent Abort 2 (AA-2).” This test is currently scheduled to be carried out at Cape 
Canaveral Air Force Station’s Space Launch Complex 46 (SLC-46) in Florida in 2019. 
NASA’s in-house AA-2 Crew Module and Separation Ring (CSR) Team is producing the 
crew module and separation ring. 
Operating jointly as both an Advanced Exploration Systems (AES) Project and an Orion 
Project, the CSR project charter includes development of innovative, streamlined and 
generally more efficient practices for creation of flight hardware and software.   One 
result of this tasking has been development of a collaborative and data-centric systems 
engineering environment within the team’s shared web environment (Microsoft 
SharePoint).   
Through the use of built-in, ‘out of the box capabilities’ present in MS SharePoint, the 
CSR Systems Engineering team has created (with some limited developer support) a 
data-centric architecture for the project’s SE implementation, including functional and 
interface analysis, requirements development and management, risk management, 
verification planning and management, test results, and end item management.  Data 
elements are linked between data structures so as to define and control relationships 
between item types, link requirements to parents and children, and link tests to the 
requirements that they verify.  
The overall project team integration is increased by also linking SE content to project 
management content over the project life cycle, including team communication, action 
items, configuration management, decisional and meeting materials, and life cycle 
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reviews. This presentation will provide an overview of the collaborative SE environment, 
showing how it provides the power for a number of SE tasks while still providing the 
accessibility and transparency to allow the full project team to collaborate and succeed. 
Given the project phase, we’ll be able to present a nearly full lifecycle discussion, from 
concept through verification and approaching delivery. 
Reason for submission as a presentation   (<100 words) 
Our intent in sharing our SE approach is to provide a counterpoint to the ‘nominal’ expectation of a full 
featured MBSE environment with the correspondingly large schema and training needs.  We believe that 
for the right projects, a collaborative approach that is more accessible, if less powerful and detailed, in 
fact provides a better overall solution as seen by the project’s success.  As such, this is truly a discussion  
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Time Format Recommendation 
30 minute format with 10 minute Q&A  - The implementation approach, using Sharepoint as an 
SE environment, does require a bit more in depth discussion that might be well addressed in a 
shorter duration.  
